
MONTHLY PROGRESS REPORT
URS Consultants, Inc.
Contract No. 68-W9-0054
WA No. 54-18-OJZZ

Period: 10/31/92- 11/27/92
12/21/92
Page 47

SITE INSPECTION PRIORITIZATION (SIP), REGION X

• EPA WAM - Deborah Flood
• URS SM - Libby Goldstein/Kara Steward (acting)

The WA consists of the following tasks:

1. Provide General Work Assignment Management
2. Conduct Site-specific Site Inspection Prioritization

Focus This Semester:

• Respond to EPA comments on SIP Work Plan.
• Initiate site-specific work, after approval of the Work Plan and receipt of site assignments.
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A. Activities during this invoice period included:

• Received approval of the Level I SIPs for both National Oil and the Lincoln Avenue Landfill
on 11/03/92.

• Closed the SIP files for the three level I SIPs, National Oil, Lincoln Avenue Landfill, and
Spokane Transformer on 11/03/92, 11/03/92, and 11/16/92, respectively.

• Conducted site visits for the Oeser Cedar Level III SIP on 11/13/92 and for Most Western
Laundry on 11/18/92.

• A follow-up site visit meeting was conducted with the EPA SAM for Oeser Cedar Level III
SIP site. A decision was made to return to the site to conduct site sampling.

B. Activities planned for the next invoice period include:

• Conduct site visit follow-up meeting for the Most Western Laundry Level HI SIP on
12/03/92.

• Complete the draft field sampling plan for the Oeser Cedar Level HI SIP site.
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• Complete recommendation memorandum for Most Western Laundry site.

• Conduct additional information gathering for the Level III SIPs.

• Initiate OCIs for the remaining sites as soon as they are assigned by EPA.

C. Problems and Recommended Solutions:

• URS was awaiting assignment of additional SIP sites at the end of the reporting period.
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